



MARIANA ISLANDS TRAINING AND TESTING SUPPLEMENTAL EIS/OEIS



NATIONAL ENVIRONMENTAL POLICY ACT PROCESS AND MILESTONES



STEP 1 Notice of Intent to Prepare a Supplemental EIS/OEIS:
Aug. 1, 2017

STEP 2 Public Scoping Period:
Aug. 1 – Sept. 15, 2017*

STEP 3 Draft Supplemental EIS/OEIS Preparation

STEP 4 Draft Supplemental EIS/OEIS Public Review
and Comment Period:
Feb. 1 – March 18, 2019*

STEP 5 Public Meetings for Draft Supplemental EIS/OEIS:
Guam: Feb. 26, 2019*
Saipan: Feb. 27, 2019*

STEP 6 Final Supplemental EIS/OEIS Preparation

STEP 7 Final Supplemental EIS/OEIS 30-Day Public
Review and Wait Period:
Spring 2020*

STEP 8 Record of Decision:
Summer 2020

STEP 9 Proposed Action Implemented:
Summer 2020

* *Opportunities for Public Review and Comment*

Acronym Key

- EIS: Environmental Impact Statement
- FDM: Farallon de Medinilla
- MITT: Mariana Islands Training and Testing
- OEIS: Overseas Environmental Impact Statement

THE NAVY PREPARED THE MITT SUPPLEMENTAL EIS/OEIS TO:

- Update the 2015 MITT Final EIS/OEIS to support ongoing and future activities conducted at sea and on FDM within the Study Area beyond 2020.
- Incorporate new information from an updated underwater sound effects model, updated marine mammal and sea turtle density data, and new science.
- Support the issuance of federal regulatory permits and authorizations.
- Update at-sea training and testing activities based on evolving requirements.